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Alexandria City 11/15/2001 5/14/2002 NCAS 7/27/2001 12/31/2002 EOTD/TDOA Phase I Active; Phase II 
in deployment

Arlington Communication Services 4/21/1999 10/18/1999 NCAS 7/27/2001 12/31/2002 EOTD/TDOA Phase I Active; Phase II 
in deployment

Fairfax PD 4/21/1999 10/18/1999 NCAS 7/27/2001 12/31/2002 EOTD/TDOA Phase I Active; Phase II 
in deployment

Loudoun 9-1-1 4/21/1999 10/18/1999 NCAS 7/27/2001 12/31/2002 EOTD/TDOA Phase I Active; Phase II 
in deployment

Prince William County Public 
Communications Center

4/21/1999 1/26/2002 NCAS 7/27/2001 12/31/2002 EOTD/TDOA Phase I Active; Phase II 
in deployment

Stafford Co SO 7/30/2001 1/9/2002 NCAS 4/1/2002 4/1/2003 EOTD/TDOA Phase I Active; Phase II 
in deployment

Warrenton-Fauquier Joint 
Communications Center

7/13/2001 9/11/1998 NCAS N/A N/A EOTD/TDOA Phase I Active
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